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CJIS PROJECT STATUS –  DECEMBER 2011 

SAVIN 

                

A new SAVIN Program Manager was hired.  Molly Brooks will start on January 9, 2012. 

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

CJIS has received data from Bismarck PD and it was successful.  Burleigh County SO’s data submission had been put 

on hold until year end reports have been run.  Once the reports are finished, Burleigh’s IT staff will work on getting 

the data to CJIS.  

STARS  

Brian is working on upgrading JustWare to the next release.   CJIS will be in attendance at the State’s Attorney 
Winter Conference in January. 

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT 

Crimestar, agencies’ vendor, has the project scheduled to begin after February 2012. 

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT 

ITD has provided a cost estimate of $51,583 to take the file from CIS and format it to make it useable by the CJIS 

Portal.  An additional $5,000, per site, will be charged by CIS to make changes to the agencies’ systems.  Stutsman 

County SO has signed the interagency agreement but CJIS is waiting for Jamestown PD to sign their agreement.  

WAHPETON/RICHLAND COUNTY/ NDSCS 

See Jamestown/Stutsman County Integration Project 

PORTAL 3.0 –  SEARCH CHANGES 

SOLR, has been installed on the test environment.  Indexing speeds have increased and ITD developers are working 

to improve the speed even more.  Development is about 60% complete with the completion of Phase 1 being May, 

2012. 

FARGO PD/CASS COUNTY INTEGRATION PROJECT 

New World reviewed the schema again and was able to lower the cost estimate.  The new cost is $42,900 plus 

travel expenses which is estimated to be $1,500.  CJIS is working on a proposal for this project. 
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GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

Development for this project continues.  Development is about 50% completed, keeping the completion date for 

the project of late February on track. 

DICKINSON/STARK COUNTY INTEGRATION PROJECT 

A meeting was held with Chief Dassinger.  He is not interested in pursuing this project due to yearly maintenance 

costs and past history with data loss with vendor.  Sheriff Tuhy raised these concerns also.   

COMMON STATUTE CODE PROJECT  

CJIS along with stakeholders are working with Integration Architects to prepare a Project Charter/Budget for the 

January CJIS Board Meeting. 

COURT INTEGRATION PROJECT CHARTER 

CJIS along with stakeholders are working with Integration Architects to prepare a Project Charter for publishing 

court information to CJIS.  Work continues on preparing a project charter with budget for the CJIS Board. 

STATE’S ATTORNEY -COURT-CJIS BUSINESS CASE  

CJIS along with stakeholders continue to work with Enterprise Solutions to prepare a Business Case along with 

budget for accepting court information into JustWare.   

24*7 PORTAL ACCESS (BCI)   

The Office of the Attorney General is interested in starting this project sooner than 2
nd

 quarter of 2012.   

 

 


